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SUMMARY OF CONSTRUCTION PROJECTS
FULTON COUNTY

Estimated or

Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
012157" Mammoth Spring — Black Rock P.E. 63 1 PE Only Programmed - - - -
Addt'l Rte.-Sec.: Sharp 63-2
012297 Districts 1, 5, 9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 62 12 Safety Improvements Completed Apr.2018  Jul. 2019 0.70 $318,338 4.66 $2,119,222
Addt'l Rte.-Sec.: Various
050230 Hwy. 9 — So. of Hwy. 342 (Mammoth Spring) (S) 63 1 Major Widening Completed Dec. 2014  Oct. 2018 2.51 $21,783,578 2.51 $21,783,578
Resurfacing
Structure & Approaches
050271 Creek at L.M. 3.10 Str. & Apprs. (S) 9 15  Structure & Approaches Completed Mar. 2016  Oct. 2017 0.25 $1,536,326 0.25 $1,536,326
050274 Gut Creek Str. & Apprs. (S) 63 1 Structure & Approaches Completed Dec. 2015 May. 2017 0.60 $6,548,719 0.60 $6,548,719
050284 Hwy. 62 — North (Overlay) (S) 63 1 Resurfacing Completed Mar. 2012 Aug. 2012 11.96 $2,366,090  13.02 $2,571,837
Addt'l Rte.-Sec.: Sharp 63-2
050293 Baxter Co. Line — Hwy. 223 (Sel. Secs.) (Overlay) (S) 62 12 Resurfacing Completed Apr. 2013 Jul. 2013 8.67 $1,744,343 8.67 $1,744,343
050304 Hwy. 62 — Missouri State Line (Overlay) (S) 223 3 Resurfacing Completed Feb. 2014 May. 2014 8.02 $1,094,821 8.02 $1,094,821
050320 Fulton County Area Headquarters (Salem) (S) 62 13 Buildings Completed Apr.2018  Jan. 2019 - $795,747 - §795,747
050328 Hwy. 56 — Hwy. 62 (Overlay) (S) 289 3 Resurfacing Completed Mar. 2016 Jul. 2016 3.08 $386,910  10.09 $1,267,508
Addt'l Rte.-Sec.: Izard 289-2
050337" Riverview Dr. RR Sig. Upgrade & Surf. (S. of Mammoth Springs) (S) CR RR Crossing Completed Feb. 2016 Nov. 2018 - $386,000 - $386,000
050344 English Creek Str. & Apprs. (S) 289 4 Structure & Approaches Under Construction  Sep. 2019  Early 2021 0.49 $2,680,000 0.49 $2,680,000
050347 Hwy. 9 Strs. & Apprs. (S) 9 14 Structure & Approaches Scheduled Feb. 2021 1.40 $5-%$10M 1.40 $5-%$10M
050369 Izard Co. Line — Hwy. 62 (S) 9 14 Resurfacing Completed Jan. 2018 Mar. 2019 9.86 $2,028,543 9.86 $2,028,543
050370 Ash Flat — Hardy (S) 62 16 Resurfacing Completed Apr. 2019  Sep. 2019 8.66 $3,678,723 9.98 $4,239,452
Addt'l Rte.-Sec.: Fulton 62-17; Sharp 62-15
050381 Hwy. 289 — West (S) 62 13 Resurfacing Completed Jul. 2017  Nov. 2017 1.52 $392,228 1.52 $392,228
050392" District 5 Sealing Program (2018) (S) 289 4 Sealing Under Construction 10.25 $125693 7232 $886,844
Addt'l Rte.-Sec.: Various
050419 Pine Hill Creek Str. & Apprs. (S) 395 1 Structure & Approaches Scheduled May. 2022 = <$1M - <$1M
050422 Shipman & Big Creeks Strs. & Apprs. (S) 62 12 Structure & Approaches Scheduled Apr. 2022 - <$1M - <$1M
Addt'l Rte.-Sec.: Fulton 223-2
A50001 Salem — Ash Flat (Sel. Secs.) (S) 62 13 Resurfacing Under Construction  Apr. 2020  Oct. 2020 13.04 $3,460,879  13.82 $3,667,894
Addt'l Rte.-Sec.: Sharp 62-14
A50007 Hwy. 62 — Hwy. 175 (S) 289 4 Resurfacing Scheduled Jan. 2021 1.80 <$1M 1.80 <$1M
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

FULTON COUNTY retimated of
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
C25001" Mammoth Spring & Salem Olay (Sel. Secs.) (S) cs Resurfacing Completed Apr. 2014 Jun. 2014 3.82 $471,094 3.82 $471,094
C25002" Viola Over (Sel. Secs.) (S) CS Resurfacing Completed Mar. 2015  Jun. 2015 1.04 $135,266 1.04 $135,266
C25003" Hrd WdInd Hls/Slytn Rds Surfacing(sel Sec.)(s Resurfacing Completed Jun. 2015  Oct. 2015 1.15 $254,149 1.15 $254,149
C25004" Mammth Sprng & Salem Ovrly No 2 (Sel Secs) (S Cs Resurfacing Completed Apr. 2018 Aug. 2018 3.70 $354,501 3.70 $354,501
C76012" Cherokee Village & Highland Olay(sel Secs)(s) CS Resurfacing Completed Jul. 2014 Jan. 2015 3.34 $502,879 3.34 $502,879
Addt'l Rte.-Sec.: Sharp CS
EF2503" Bexar Rd. (Cr 27) Flood Damage (2009) (S) CR Miscellaneous Completed Oct. 2012 - $36,387 - $36,387
GF5111" Spring Rver Dam No 3 Accss Parking Lot Impvts Roadside Appurtenances Completed Nov. 2014  Mar. 2015 = $27,293 = $27,293
SA2541" Co Rd 22 (Wheeling Rd) - Byron (Overlay) (S) CR Resurfacing Completed Jul. 2011 Oct. 2011 2.10 $187,345 2.10 $187,345
SA2542" Fulton Co. Overlay No. 2 (Sel. Secs.) (S) CR Resurfacing Completed Sep. 2014 Dec. 2014 = $402,455 = $402,455
SA2543" Co. Rd. 80-West (Overlay) (S) CR Resurfacing Completed Jun. 2016 Oct. 2016 3.14 $393,785 3.14 $393,785
SA2544" Byron - West (Overlay) (S) CR Resurfacing Completed Jul. 2017  Dec. 2017 - $272,995 - $272,995
Totals For All Projects In Fulton County 101.10 $61,681,987

* Job not shown on county map.
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